

DD/P MOVES ACCOMPLISHED THRU 5 MARCH 1954

<u>PHASE</u>	<u>UNIT</u>	<u>FROM</u>	<u>TO</u>	<u>DATE</u>
		Tempo I	Tempo J	8 October 1953
1	PP	Tempo L	Tempo I	10 December 1953
2A	NE	Tempo L	Tempo I	11 December 1953
2B	NE	Tempo L	Tempo I	
		Tempo L	Tempo I	
		Tempo L	Tempo I	
		Tempo L	Tempo I	12 December 1953
2C	NE	Tempo J	Tempo L	30 December 1953
3	PM	Tempo L	Tempo L	29 December 1953
25X1A	Admin	Tempo L	Tempo L	29 December 1953
4A	DDP	Tempo L	Tempo L	14 January 1954
5A	FI	Tempo L	Tempo L	14 January 1954
5B	FI	Tempo L	Tempo L	20 January 1954
25X1A 5C	FI	Tempo L	Tempo L	20 January 1954
5D	FI/	Tempo L	Tempo L	21 January 1954
5E	FI/	Tempo J	Tempo L	22 January 1954
6	FI/	Tempo J	Tempo L	25 January 1954
6A	FI	Tempo J	Tempo J	26 January 1954
8	FI	Tempo L	Tempo L	29 January 1954
5F	FI	Tempo J	Tempo L	
25X1A		Tempo L	Tempo L	29 January 1954
5G	FI/	Tempo J	Tempo J	5 February 1954
8A	SR	Tempo J	Tempo L	5 February 1954
8B	SR	Tempo J	Tempo L	
7	FI	Tempo J	Tempo J	
8C	SR	Tempo J		

CONFIDENTIAL

~~SECRET~~
CONFIDENTIAL

<u>PHASE</u>	<u>UNIT</u>	<u>FROM</u>	<u>TO</u>	<u>DATE</u>
9A	FE	Tempo J	Tempo J	1 March 1954
9B	FE	Tempo J	Tempo J	1 March 1954
9C	SR	Tempo J	Tempo J	1 March 1954
9D	SR	Tempo J	Tempo J	5 March 1954
9E	SR	Tempo J	Tempo J	5 March 1954
9F	SR	Tempo J	Tempo J	5 March 1954
9G	FE	Tempo J	Tempo J	8 March 1954
9H	DDP	Tempo L	Tempo L	5 March 1954
9I	SR	Tempo L	Tempo L	5 March 1954
9J	PM	Tempo K	Tempo L	5 March 1954
9K	IR	(New)	Tempo K	5 March 1954

TENTATIVE DATES OF REMAINING DD/P MOVES

<u>PHASE</u>	<u>UNIT</u>	<u>FROM</u>	<u>TO</u>	<u>DATE</u>
10	SE	Within Tempo J		10 March 1954
11	WE	Tempo L	Tempo J	15 March 1954(Partial)
12	DDP/Admin	Tempo K	Tempo L	19 March 1954(Partial)
11	WE	Tempo L	Tempos I&J	22 March 1954
12	DDP/Admin	Tempo K	Tempo L	5 April 1954
12A	PAPS	Tempo K	Tempo L	6 April 1954
12B	MP	Tempo K	Tempo L	6 April 1954
12C	DDP	Tempos K&L	Tempo L	6 April 1954
14	PM	Tempo K	Tempo L	21 April 1954(Partial)
14	PM	Tempo K	Tempo L	23 April 1954

~~SECRET~~
CONFIDENTIAL

~~CONFIDENTIAL~~

TENTATIVE DATES OF REMAINING DD/P MOVES

<u>PHASE</u>	<u>UNIT</u>	<u>FROM</u>	<u>TO</u>	<u>DATE</u>
17	IR	Within Tempo K		26 April 1954
16	PPC	Within Tempo K		29 April 1954
15 & 13	FI/	Within Tempo L		29 April 1954(Partial)
18	PP	Tempos J&K	Tempo K	11 May 1954
15	FI	Within Tempo L		18 May 1954(Partial)
20 & 22	SR	Within Tempo J		10 June 1954
21	FE	Within Tempo J		21 June 1954

25X1A

~~CONFIDENTIAL~~